
PRINCETON GEOSCIENCE,  INC.  
15 Vandeventer Ave. • Princeton, NJ 08541 

tei: 609.179.0008 • fax: 609.151.9138 
www.pnncetongeoscience.com 

June 12,2015 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #116 (May 8,2015 to June 7,2015) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #116 
detailing activity from May 8,2015 to June 7,2015. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of 
activities to be completed is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
G. Zervas/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510217 
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CPS/Madison SUPERFUND SITE 
Progress Report #116 

May 8,2015 to June 7,2015 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (May 8,2015 to June 7,2015) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• IRM upgrades: 

o The upgraded system is in place and operating. O&M analysis being conducted. 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments. Plan for EPA submission 6/30/2015 
• Feasibility Study 

o Identify focused technologies to field test as part of the FS. Prepare treatability study 
memo for EPA submittal which outlines field testing to support the FS. Prepare the 
next FS deliverable: Technical Memorandum for Development & Screening of 
Alternatives. 

• SLERA 
o Respond to remaining EPA comments, as necessary 

• BHHRA 
o Respond to remaining EPA comments, as necessary 

3. Source Area IRM (May 2015 ) 
Well Month 

Tptal(gal) 
Rate 
(ave, gpm) 

Discharge 
MUA(gal) 

Discharge to 
surface water (gal) 

RW-1 576,546 13 
RW-2 507,352 11 
RW-3 793,582 18 
Totals 1,877,480 41 112,201 1,725333 

Planned June and July 2015 Activity 
• IRM upgrades: 

o Tune system for optimal operation. 
• Remedial Investigation Report 

o Revise RIR to address EPA/DEP comments. Submit to EPA 6/30/2015 
• Feasibility Study 

o Identify focused technologies to field test as part of foe FS. Generate work plans for 
treatability study as appropriate based on EPA approval of concept. Prepare the next 
FS deliverable: Technical Memorandum for Development & Screening of 
Alternatives. 

• SLERA 
o Respond to remaining EPA comments, as necessary 

• BHHRA 
o Respond to remaining EPA comments, as necessary 

cc: EPA 3 copies, Gwen Zervas /NJDEP 1 copy, Casaletto/for Mads ion, BASF files & distribution 


